


5038

ANNUAL PROGRESS REPORT
OF THE
ARCHÆOLOGICAL SURVEYOR,
NORTHERN CIRCLE,
FOR THE YEAR ENDING 31st MARCH 1908.



CONTENTS.

PART I.

	<i>Page.</i>
1. Office routine ...	1
2. Diaries ...	<i>ib.</i>
3. The year's work ...	3
4. Conservation ...	<i>ib.</i>
5. Protected monuments ...	4
6. Native States ...	<i>ib.</i>
7. Excavations ...	<i>ib.</i>
8. Original exploration ...	<i>ib.</i>
9. Publications ...	<i>ib.</i>
10. Contravention of Standing Orders ...	<i>ib.</i>
11. Office library ...	<i>ib.</i>
12. Compilation of lists ...	<i>ib.</i>
13. Annual office expenditure ...	5
14. Museums ...	<i>ib.</i>
15. Programme for 1908-1909 ...	<i>ib.</i>

PART II.

List of plates ...	7
Notes on conservation in United Provinces, Punjab and Ajmer ...	8

APPENDICES.

A.—Statement of expenditure on conservation ...	15
B.—List of photographs ...	21
C.—List of drawings ...	24
D.—List of inscriptions copied ...	25
E.—List of libraries, &c., supplied with the report ...	28



5038

PART I.

1. *Office routine.*—On June 26th, 1907, Mr. W. H. Nicholls resigned the post of Archæological Surveyor, Northern Circle, on his appointment as Consulting Architect to the Government of Madras.

I entered on my duties on December 8th, 1907, receiving on the 10th the keys and documents from the officer in charge of the current duties who was absent on tour on the date of my arrival.

Maulvi Muhammad Shuaib acted as officer in charge from June 27th until December 9th inclusive.

2. *Diary.*—*Late Archæological Surveyor's Diary.*

April	1st	Left Sarnath for Jaunpur.
"	2nd	Left Jaunpur for Lucknow.
"	3rd	At Lucknow.
"	4th	Inspected Rae Bareli.
"	5th	Left Lucknow for Agra.
"	6th to 9th	At Agra.
"	10th	Left Agra.
"	11th	Arrived at Karnal and inspected Panipat.
"	12th	Left Karnal.
"	13th to 17th	At Delhi.
"	18th	Left Delhi.
"	19th	Arrived at Lahore.
"	20th and 21st	At Lahore.
"	22nd	Left Lahore.
"	23rd	Arrived at Naini Tal.
"	24th to June 23rd	At Naini Tal.
June	24th	Left Naini Tal.
"	25th	Arrived at Agra.
"	26th	Left for Madras.

Diary of the officer in charge of current duties.

"	27th to August 9th	...	At Agra.
August	10th	...	To Sikandarrah.
"	11th and 12th	...	At Agra.
"	13th	...	Left Agra.
"	14th	...	Arrived at Bareilly.
"	15th to 27th	...	At Bareilly.
"	28th	...	Left Bareilly.
"	29th	...	Arrived at Agra.
"	30th to September 13th	...	At Agra.
September	14th	...	Left Agra for Fatehpur Sikri.
"	15th	...	At Fatehpur Sikri.
"	16th	...	Left Fatehpur Sikri for Agra.
"	17th	...	Left Agra for Delhi.
"	18th to 20th	...	At Delhi.
"	21st	...	To Badarpur and back to Delhi.
"	22nd and 23rd	...	At Delhi.
"	24th	...	Left Delhi.
"	25th	...	Arrived at Lahore.
"	26th to October 14th	...	At Lahore.
October	15th	...	Left Lahore.
"	16th	...	Arrived at Multan.
"	17th and 18th	...	At Multan.
"	19th	...	Left Multan.
"	20th	...	Arrived at Agra.
"	21st	...	At Agra.
"	22nd	...	Left Agra for Delhi.
"	23rd	...	To Tughlaqabad and back to Delhi.
"	24th to 26th	...	At Delhi.
"	27th	...	To Qutb and back to Delhi.
"	28th to 1st November	...	At Delhi.
November	2nd	...	Left Delhi for Agra.
"	3rd to 24th	...	At Agra.
"	25th	...	Left Agra.
"	26th	...	Arrived at Lahore.

(2)

November	27th to December 8th	...	At Lahore.
December	9th	...	Left Lahore.
"	10th	...	Arrived at Agra.
<i>Archæological Surveyor's Diary.</i>			
"	6th	...	Left Bombay.
"	7th	...	Arrived at Agra.
"	8th to 11th	...	At Agra.
"	12th	...	Inspected Sikandarah.
"	13th and 14th	...	At Agra.
"	15th	...	Inspected Itimad-ud-daulah.
"	16th and 17th	...	At Agra.
"	18th	...	Inspected Fatehpur Sikri.
"	19th	...	Left for Lahore.
"	20th	...	Arrived at Lahore and inspected Shahdara.
"	21st	...	At Lahore.
"	22nd	...	Inspected Lahore Fort and left for Agra.
"	23rd	...	Arrived at Agra.
"	24th to 27th	...	At Agra.
"	28th	...	Inspected Fatehpur Sikri.
"	29th to January 3rd	...	At Agra.
January	4th	...	Inspected Fatehpur Sikri.
"	5th	...	At Agra.
"	6th	...	Inspected Fatehpur Sikri.
"	7th	...	Inspected Mariam's tomb at Sikandarah.
"	8th	...	Inspected Sikandarah.
"	9th to 11th	...	At Agra.
"	12th	...	Inspected Chini-ka-Rauza.
"	13th	...	Left Agra for Delhi.
"	14th to 23rd	...	At Delhi.
"	24th	...	Left Delhi.
"	25th	...	Arrived at Agra.
"	26th	...	Inspected Sikandarah.
"	27th to February 2nd	...	At Agra.
February	3rd	...	Inspected Jaswant Singh-ki-Chhatri.
"	4th	...	Left Agra.
"	5th	...	Arrived at Benares.
"	6th to 8th	...	At Benares.
"	9th	...	Inspected Jaunpur.
"	10th	...	Left Benares for Allahabad.
"	10th	...	Left Allahabad.
"	11th	...	Arrived at Agra.
"	12th to 14th	...	At Agra.
"	15th	...	Inspected Itimadpur.
"	16th	...	At Agra.
"	17th	...	Left for Ajmer.
"	18th	...	Arrived at Ajmer and left for Agra.
"	19th	...	Arrived at Agra.
"	20th to 23rd	...	At Agra.
"	24th	...	Inspected Sikandarah.
"	25th	...	At Agra.
"	26th	...	Inspected Fatehabad.
"	27th	...	Left Agra for Delhi.
"	28th and 29th	...	At Delhi.
March	1st	...	Inspected Tughlaqabad.
"	2nd and 3rd	...	At Delhi.
"	4th	...	Left for Lahore.
"	5th	...	Arrived at Lahore.
"	6th and 7th	...	At Lahore.
"	8th	...	Left for Delhi.
"	9th	...	Arrived at Delhi.
"	10th	...	Left for Hissar.
"	11th	...	Inspected Hissar.
"	12th and 13th	...	At Delhi.
"	14th	...	Inspected Qutb.
"	15th	...	At Delhi.
"	16th	...	Inspected Palwal.
"	17th	...	Left Delhi for Agra.
"	18th to 29th	...	At Agra.
"	30th	...	Inspected Fatehpur Sikri.
"	31st	...	At Agra.

3. *The year's work.*—The chief cases of conservation regarding which recommendations were made during the year were as follows :—

Agra	Delhi gate, in the Fort.
			Akbar's palace, in the Fort.
			Samman Burj, railing, in the Fort.
			The Taj, Jawab.
			Ditto, Seats.
			Jaswant Singh ki Chhatra.
			Idgah mosque.
			Sikandarah. East false gate.
			Fatehpur Sikri, Masjid.
			Ditto Rang Mahall.
Delhi	Ditto King's Baths.
			Ditto Buland Durwaza.
			Hayat Bakhsh and other gardens in the Fort.
			Diwan-i-amm, Mosaics, in the Fort.
			Naubat Khana, Museum, "
			Rang Mahall, "
			Shah Burj, "
			Jami Masjid, Lamp posts.
			Purana Qila, Gateway.
			Ditto, Masjid.
Hissar	Humayun's Tomb, gates, channels and paving.
			Nizam-ud-din, Jama, at Khana.
			Isa Khan, well superstructure.
			Tomb of Safdar Jang, Masjid.
			Moth ki Masjid.
			Tomb of Sahab-ud-din, Bagh Alam.
			Tomb of Firoz Shah and adjacent buildings.
			Qutb, Colonnades, Ilahi gate, Tomb of Shah Altamsh.
			Kirki, Masjid.
			Tughlaqabad, causeways.
Panipat	Town walls.
Thanesar	Kabul Bagh, Masjid.
Lahore	Tomb of Sheik Chilli.
			Diwan-i-amm, in the Fort.
			Shish Mahall, ceiling, in the Fort.
			Chhoti Khwabghah, "
			Mosque of Wazir Khan.
			Badshahi Masjid.
			Shahdara, Tomb of Jahangir.
			Ditto, Akbari Serai.
			Ditto, Tomb of Nur Jehan.
			Ditto, Tomb of Asaf Khan.
Benares	Shalimar Bagh.
Jaunpur	Aurangzeb's Mosque.
			Jami Masjid.
Allabad	Lal Darwaza Masjid.
			Khusru Bagh.
Ajmer	Badshahi building.
			Al-ud-din's tomb.
			Tombs of Abdullah Khan and his wife.
			The Fort.

Maulvi Muhammad Shuaib, during a tour made while in charge of the current duties of the office, visited the following places :—

Bareilly, Badarpur, Lahore and Multan.

On more than one occasion he was called to Delhi to assist Dr. Vogel, Superintendent, Archæological Survey, and myself in the preparation of the catalogue of the Naubat Khana Museum. Throughout the year he has been engaged in making translations from native authors and in completing an article on Delhi Fort.

4. *Conservation.*—The amounts spent upon conservation during the year were as follows :—

			Rs.	a.	p.
In the United Provinces	1,02,272	0	9
In the Punjab	66,799	1	7
At Ajmer	13,550	6	10
Details will be found in Appendix A.					

5. *Protected monuments.*—The Tomb of Mariam Begam at Sikandarah has been purchased by Government for the sum of Rs. 60,000.

Akbar's palace in the Fort, Agra, has been entered under Class I. A. (a) in Appendix V of the Public Works Manual of Orders.

6. *Native States.*

7. *Excavations.*—In Delhi Fort certain excavations were carried out between the Rang Mahall and the Diwan-i-amm with a view to locating the foundations of the Mughal palaces. These were discovered, and in addition a small mutilated marble tank immediately before the Rang Mahall and another of sandstone and plaster of large dimensions in the centre of the garden.

In Agra Fort considerable excavation was necessary to lay bare the walls and Foundations of Akbar's Palace.

At Hissar tentative excavations were made with the idea of testing the tradition that there were passages connecting the Masjid and the Gugri Mahall with Firoz Shah's palace.

I explored certain of the passages thus opened up and also those in the Fort wall, but without satisfactory results.

In connection with the new approach to the garden at Sikandarah, excavation has revealed the existence of a platform with a moulded *dasa* along the south wall of the garden, together with many fragments of piers and brackets.

As these proved to be of the same design as those of the pavilion on the other side of the wall within the garden, it was hoped that some connection would be traced between them, but a closer investigation showed that the platforms were on a different level.

The building, of which these are the ruins, is not shown in Daniell's drawing of the gate dated 1796, nor in an illustration in Sleeman's *Rambles and Recollections*.

8. *Original exploration.*

9. *Publications.*—An article on conservation in this circle for the year 1906-07 was contributed to the *Annual Report of the Archæological Survey of India*.

Annual Progress Report for the year 1906-07.

10. *Contravention of standing orders.*

11. *Office library.*—List of books purchased during 1907-08 :—

- (1) Burn's Glossary of Technical Tables.
- (2) Miller's Plastering.
- (3) Colling's Medieval Foliage.
- (4) Day's Anatomy of Pattern.
- (5) Smith's Persian Art.
- (6) Murray's Handbook to India.
- (7) Lane Poole's Muhammadan Dynasties.
- (8) Zafarnamah.
- (9) Barni's Tarikh-i-Firoz Shahi.
- (10) Afif's Tarikh-i-Firoz Shahi.
- (11) Iqbar-namah-i-Jahangiri.
- (12) Erskine's History of India under Baber and Humayun, 2 volumes.
- (13) Al Quran.
- (14) Hearn's Seven Cities of Delhi.
- (15) Fletcher's History of Architecture.
- (16) Manucci's Storia de Mogol, 3 volumes.
- (17) Maasir-i-Alamgiri.
- (18) Fallon's English-Hindustani Dictionary.
- (19) Fallon's Hindustani-English Dictionary.
- (20) Farishta.
- (21) Hayat-i-Khusro.
- (22) Athar-i-Akbari.
- (23) Brown's Care of Ancient Monuments.

12. *Compilation of lists.*—*Vide* no. 14.

(5)

13. *Annual office expenditure.*—*Salaries.*—

			Rs.	a.	p.
Archæological Surveyor's pay	3,607	3	2 41)

Establishment—

			Rs.	a.	p.
One Maulvi	1,652	2	11 (2)
One Clerk	660	0	0
One Photographer	511	0	0
One Draughtsman	535	10	8
Two Peons	179	0	0 (3)
Temporary establishment	163	0	4 (4)
				3,704	13 11

Allowances—

Travelling allowances	2,789	3	9
-----------------------	-----	-----	-------	---	---

Supplies and service—

Photographic materials	500	0	0
Purchase and repair of tents	13	10	6
				513	10 6

Contingencies—

Purchase of books	200	0	0
Belts, badges and livery to peons	20	0	0
Rents, rates and taxes	352	0	0
Postage charges	36	5	6
Telegram charges	40	0	0
Conveyance of tents, etc.	250	0	0
Hot and cold weather charges	48	0	0
Miscellaneous	50	0	0
				1,096	5 6

GRAND TOTAL ... 11,711 4 10

14. *Museums*—

The Taj Museum, Agra.—Two interesting pictures have been received from the Provincial Museum at Lucknow.

The first is divided into three sections and shows the Fort from the river.

On a metal plate attached to the middle frame the date 1680 is given, but this is obviously incorrect.

The other picture is also in three parts but to a smaller scale. It represents the Taj and the Fort with the intervening river bank. It is dated 1818.

Naubat Khana Museum, Delhi Fort.—Considerable advance has been made in the collection of exhibits and in their arrangement.

The various sections are as follows:—Inscriptions, sculptures, furniture, pictures and maps, portraits, photographs, coins and weapons, and in each a very good nucleus has been gathered from various sources but chiefly from the Delhi Municipal Museum.

A detailed catalogue with descriptive notes is in preparation.

Museum at Ajmer.—It is expected that a curator will shortly be appointed by the Government of Rajputana, and that he will commence work on the collection and arrangement of the antiquities.

15. *Programme for 1908-09.*—Early in July a brief tour of inspection will be made to those places where important work is in progress.

			Rs.	a.	p.
(1) Late Archæological Surveyor's pay, March 1st to June 26th	2,220	1	8
Archæological Surveyor's pay, December 8th to February 29th	1,387	1	6
(2) Includes charge allowance (Rs. 50 per mensem) from June 27th to December 9th	271	2	11
(3) Includes grain compensation allowance for five months	11	0	0
(4) Ditto ditto	11	0	0

(6)

In October a visit will be paid to the eastern districts of the United Provinces.

In November at the request of the Director-General of Archæology I shall accompany him on a tour in Northern Punjab when I expect to have opportunity for compiling the list of monuments in that district.

Later in the year I purpose to tour and, if time permits, to compile the lists for the Mianwalli district of the Punjab.

PART II.
LIST OF PLATES.

- I.—AGRA, the Taj. The central tank, showing new seats.
- II—(1) AGRA, the Fort. The Samman Burj, showing marble railing.
- (2) DELHI, the Fort. The Rang Mahall after removal of partitions, showing old channels and fountain.
- III.—LAHORE. Tomb of Jahangir at Shahdara—
- (a) Before restoration of balustrade and garden.
- (b) After restoration of balustrade and garden.

**Notes on conservation in the United Provinces,
Punjab and Ajmer.**

AGRA.

THE TAJ.

Dalans.—The rebuilding of the arcade surrounding the forecourt of the Taj, referred to in the last report, has been continued along the north side of the Fatehabad road opposite the Saheli Burj No. 2.

When the *dalans* along the south wall are rebuilt the restoration of the quadrangle will be completed.

Jawab.—As much damage had been done by the birds in the central chamber, the experiment of stretching lines of wire from side to side of the dome was tried with much success, the birds having completely deserted the building.

Seats.—In accordance with the orders of the late Viceroy, four new marble seats have been placed round the central tank in the garden. They replace the old wood and iron seats of conventional design so inappropriate to the surroundings (*vide* Plate I).

The stability of the dome of the Burj to the south of the Jawab being threatened by the cracking of one of the capitals, it was found necessary to truss up the dome and replace the damaged masonry by new stone.

Minor items of conservation were the repointing of the east and west channels and the resetting of bulging stones in the façade of the Jawab.

THE FORT.

Delhi Gate.—The repairs to the east and west façades are now completed and the gateway is in a structurally sound condition.

The bases of the bastions on the west side were in a very unsafe condition, many of the stones being badly cracked and out of plumb. These have been renewed where necessary, together with all the decayed and broken stonework of other parts of the gate. In some cases on removing a surface coating of plaster, marble inlay work was disclosed, and it was in the hope of a similar discovery that the crumbling plaster which covered the spandrels of the main arch was removed. As, however, the backing proved to be only *lakhouri* bricks, it was decided to reface the spandrels with sandstone without moulding or decorative features.

Considerable difficulty was experienced in inserting stones into the soffit of the dome as the roadway below had to be kept open for traffic.

It was found necessary to replace many of the brackets which were in a broken condition, and the groundwork of some of the inlaid panels had to be entirely renewed owing to the shivered state of the sandstone.

Samman Burj.—The existing marble railing on the west side of the platform has been continued round the balcony of the Burj (*vide* Plate II i.) The railing is shown complete in the old picture of the Fort now in the Taj Museum.

In the chamber opposite the lower storey of the Samman Burj a marble water channel has been repaired in agreement with the existing portions.

Akbar's Palace.—The buildings, situated to the south of the Jahangiri Mahall, formerly used by the military as a prison, have lately been handed over to the Public Works Department for conservation.

The removal of modern accretions has *exposed* an interesting range of chambers and courts along the east or river side of the Fort.

Unhappily the façade of the central block is not in a good state of preservation and somewhat extensive structural repairs will have to be carried out for its conservation.

Excavations of an average depth of 3 feet over the whole area between the Jahangiri Mahall and the south wall of the Fort have disclosed a large courtyard surrounded by the ruins of a fine range of buildings.

It may be added that the buildings handed over by the military authorities include the interesting old Baoli constructed by Baber in 1526.

A further account of the palace will be submitted for insertion in the Annual Report of the Archaeological Survey of India for 1907-08.

The King's Baths.—The brackets and balustrade on the east front were restored, being in an unsafe condition.

Jahangiri Mahall.—A pierced jali screen, removed to make a convenient exit from the building during repairs in 1905, has been reinserted in its original position in the north screen wall.

SIKANDARAH.

East False Gate.—This gateway was in a very bad state of repair and is being entirely restored with the exception of the battlements, finials, etc., and the plaster work.

In 1905 the late Viceroy ordered that a new roadway to the Dak Bungalow should be constructed, cutting through the south wall of the garden. This has now been completed and a gateway of suitable design provided in the wall at a point due south of the bungalow. Up till the present time carriages have been admitted to the garden through the south gate. This undesirable practice will now be discontinued and the platforms to the north and south of the gate restored to their original state.

It may be interesting to note here that the walls appear to have been originally only half their present height as is indicated by the battlemented parapet now built into the wall.

South Gate.—The spandrels of one of the side alcoves on the north of the gateway was badly decayed and the long curved ribs were too badly cracked to be considered safe. The whole face of the alcove was removed and new work inserted in place of that which was unsound. The old marble inlay was carefully reset in the spandrel and the missing parts supplied.

Kanch Mahall.—One of the brackets supporting the balcony window on the east side of the building had cracked and was causing the whole balcony to settle. It was unfortunately found impossible to replace it without dismantling the superstructure which was most successfully accomplished.

FATEHPUR SIKRI.

Rang Mahall.—This is the only work of marked importance carried out here during the year under review.

The building was purchased last year at a cost of Rs. 1,150 and is situated to the south-west of the Buland Darwaza. It consists of an open court surrounded by two stories of chambers which for the most part open on to the court through colonnades.

It was hoped that the conservation of the Mahall would be effected without the need for over much new material, the introduction of which so inevitably detracts from the interest of an archaeological monument. Unfortunately on dismantling those parts which, owing to their unstable condition, it was proposed to rebuild using the old material, the Public Works Department was of the opinion that much of the stone was not sufficiently sound to be utilised again.

Hakim's house.—The work here has been brought to a finish and consisted this year of repairs to the roof.

Jami Masjid.—The netting, suspended under the dome of the prayer chamber to keep out birds, and which was such an eyesore in addition to the fact that it effectually obscured the beautiful color-decoration of the soffit, has been removed.

In its place piano-wires have been fixed across the springing of the dome about 9" apart. They are scarcely noticeable and, so far, have served their purpose very well, the birds appearing to have forsaken the building.

Ram Bagh.—The north-east Burj of the garden enclosure was repaired.

Idgah.—Although this mosque is not on the list of Muhammadan buildings in charge of the Public Works Department, it has been repaired at the special request of the Muhammadan community on a sanctioned estimate of Rs. 3,995.

The work consisted mainly of repairs to all three gateways, enclosure walls and the tank and petty repairs to the main building.

J A U N P U R .

The interesting monuments in this city and its neighbourhood are now in a most satisfactory state of conservation. During last year the Atala, Jami, Lal Darwaza and Jhanjri Masjids all received attention, mostly in the form of small repairs.

In addition, at the Lal Darwaza Masjid one bay of the external colonnade was rebuilt to afford access to the roof and in the Atala Masjid the replacing of broken *jalis* was completed.

A masonry drain to receive the rain water from the roof has been provided at the Jami Masjid and the repairs to the bed of the Gumti have been effected.

L U C K N O W .

Apart from the usual Annual Repairs the only works of any importance that have been carried out in this circle are the reroofing and reflooring of the Chattar Manzil Palace, reroofing the north gate of the Bahu Begam's Tomb at Fyzabad, reroofing the old Nawabi Masjid at Akbarpur and repairs to the Maqbara of Nawab Diler Khan at Shahabad.

It is interesting to note that the exact position of the breach in the Sikandarbagh at Lucknow has lately been determined and the tablet marking the spot has been moved accordingly.

D E L H I .

THE FORT.

Hayat Bakhsh Garden.—Owing to a necessity for a revision of the estimate and to lack of funds but little progress was made with this restoration until late in the financial year. A re-appropriation having been sanctioned, the work proceeded apace and the four main channels with their causeways and ornamental beds and the paving round the tank and Bhadon and Sawan, are now completed.

As many of the old fountain bases as were recovered have been inserted in the floors of the channels. During the excavations, subsidiary channels were discovered, dividing each quarter into four equal squares.

The existence of the barracks to the west and the Moti Masjid Battery to the east, prevents a restoration of the garden to its full extent.

It has been decided to surround the Hayat Bakhsh and the other gardens to the south of it with an unclimbable iron fence, within the lines of which the greater number of the Mughal buildings in the Fort

will be enclosed. It is hoped that in a year or two the hedges which it is proposed to plant inside this fence will effectually conceal this unsightly, but very necessary, structure.

Shah Burj.—The conservation of the pavilion, so severely damaged by the earthquake of 1905, was taken in hand in February 1908. After careful consideration it was agreed to rebuild the central dome, of which there fortunately was photographic record available. To do this with safety the Chief Engineer decided that it was necessary to dismantle the greater part of the pavilion and build it afresh, as the weight of the new dome would be more than the walls, in their shaken and broken condition, could bear.

Every stone was numbered before being moved and it was hoped that the greater number would be able to be replaced, as the cracks were for the most part along the joints. At the end of the financial year, such progress had been made that the reconstruction had been carried as far as the springing of the arches, and it is expected that the work will be completed in May.

Naubat Khana.—The brickwork closing in the archways of the upper storey has been removed. On the ground floor the two rooms have been fitted up as a museum which it is hoped to open in a few months.

Dewan-i-Amm.—Signior Menegatti expects to complete the work of restoring the mosaics in the throne, on which he has been engaged for the last three years, by the 6th of May. All the plaques and small inlay are finished and the month of April will be spent in polishing the surface of the new work.

Rang Mahall.—The modern partition walls erected by the British to convert the palace into a mess, have been demolished. A few trial holes revealed the existence, beneath the sandstone floor, of marble channels and a fountain basin. The channels have inlaid paving and moulded and carved sides, while the basin, which is twenty feet square, is remarkably fine. It has three terraced borders, carved and inlaid, with a design of lotus leaves in the centre. This was formerly surmounted by a lotus-bud cup, but this, needless to say, has disappeared (*vide* Plate II 2).

The marble water channel named *Nahr-i-Bahisht* by Shah Jahan, now runs unbroken from the Hammam to the far side of the Rang Mahall where it ends abruptly.

Further investigation revealed a marble tank with cusped border in front of the Rang Mahall and a double row of eleven candle niches.

Zinat-ul-Masjid.—Certain repairs to brickwork, etc., have been executed.

Jami Masjid.—It still remains to place the marble lamp posts on the corners of the tank and to supply the metal lamps.

Purana Qila.—In the mosque, repairs to the inlaid work of the *mihrab*, the removal of whitewash and the replacing of some salt-eaten stones in the façade have been effected. The Muhammadan community having complained of the lack of water for the purpose of ablution, a well has been sunk in the courtyard of the mosque.

This is the gift of His Majesty the Amir of Kabul.

While sinking the well, a wall built of Delhi stone in lime, about nine feet thick, was met with at a depth of six feet. This extended to a depth of forty-three feet below the level of the court. This discovery, together with the presence of cellars under the mosque, proves the existence here of a building of some magnitude before the foundation of Purana Qila.

Certain petty repairs to the Sher Mandel, consisting mostly of edging plaster and making weather tight, have been effected.

Tomb of Humayun.—The replacing of the plaster edging to the channels by red sandstone is approaching completion, the west, north and south sides being practically finished.

The missing marble inlay round the sarcophagus has been replaced. Minor works of conservation here include repairs to the west gateway and rebuilding the fallen east wall of the compound.

Nizam-ud-din. Jamāat Khana.—Repairs to the plaster work and to damaged stone work have been effected and twelve *chiragh* brackets provided in the prayer chamber.

The marble finials to the *guldastas* of the screens round the tombs of Jahan Ara Begam and Muhammad Shah have been completed.

Tomb of Tagah Khan.—A new copper-gilt finial is ready to be fixed on the dome.

Chausrath Khamba.—A wall, four feet high, has been built to keep out cattle.

Moth-ki-Masjid.—The huts and the *débris* from inside the mosque and courtyard have been removed preparatory to effecting the conservation of this interesting building.

Tomb of Firoz Shah.—Some necessary structural repairs have been completed and the smoke stains which blackened the interior removed.

Qutb.—Only minor works of conservation have been carried out here during the year.

Tughlaqabad.—The causeway leading from the tomb to the fort is being rebuilt in coursed rubble of large size, as the rains of 1906 proved the uselessness of restoring Pathan work in random rubble of small size.

L A H O R E.

THE FORT.

Diwan-i-Amm.—The whitewash has been removed from the pillars, new brackets have been inserted under the throne in place of modern brick piers and the modern platform all round the hall has been dismantled.

Further investigation has proved that before the pillared hall was added by Shah Jahan, the arcading in the back wall was continuous, forming an open gallery on either side of the *jasokha*.

The removal of the whitewash from the columns has made it even more evident than before that the bases and columns were not designed to fit each other. The bases are apparently of Akbar's period, and it is obvious that Shah Jahan had intended to cover the pillars with shell plaster as in the Diwan-i-Amms at Agra and Delhi. No trace of the *chunam*, however, remains to show that this intention was ever carried out.

Chhoti Khwabgah.—Certain repairs to the floor of the sleeping chamber have been executed in marble, Badal and Khattoo stone.

The garden has been laid out according to the plan referred to in last year's report. It will be some years before it will look its best, as the present effect is marred by the old trees which it has been thought advisable to leave until the newly planted cypresses and *tun* trees have had time to grow.

Badshahi Mosque.—In consequence of the discovery of some fragments of the original stone covers to the drains in the courtyards, which fully establish the design, red sandstone has been substituted for the iron gratings with which it was proposed to cover these holes.

Shahdara Jahangir's Tomb.—In accordance with the orders of the late Viceroy, the marble *ja'i* balustrade has been re-erected along the

west facade of the mausoleum and round the lower stage of the north-west minaret (*vide* Plate III).

Garden of Jahangir's Tomb and Serai.—The scheme of improvements has been steadily carried on throughout the year.

The southern gateway to the Serai, from which practically all the facing stone has been removed and replaced by mud plaster, has been covered with a sheet of Railway creeper which has considerably improved its appearance.

The cubicles in the wall of the Serai are in a very dilapidated condition. Repairs have been carried out in the most urgently needed cases and openings in the wall between the Serai and the garden have been filled up. But much remains to be done by degrees before the walls of the garden and Serai can be considered in a satisfactory state of conservation.

The civil authorities purpose to plant some more trees in the Serai as its appearance is still somewhat bare. They will be arranged symmetrically, the greater number of the existing trees being worked into the scheme, and while providing that most desirable element of shade, they will be so placed as not to interfere with the present satisfactory appearance of the spacious stretches of grass.

In the gateway leading to the garden from the Serai small repairs to the sandstone panelling have been necessary.

The improvement in the garden is very marked, the work of converting a tangled waste into a well-kept garden in keeping with the mausoleum being nearly completed in so far as the western half is concerned. It still remains, however, to remove the grass slopes from the sides of the causeways. When these are removed it is suggested that their place be taken by long borders of flowers at least 5 or 6 feet wide.

It would be well if the small flower beds in the grass plots on the causeways could be removed when these borders have become well established.

In themselves they are very effective, but they are not the treatment that a garden of this description calls for.

With regard to the water supply, the well near the service-gate of the garden, in addition to providing water for the grass in the Serai and garden, supplies the three tanks to the west of the tomb. A long narrow reservoir has been constructed on the top of the west wall of the garden where a channel originally ran. Thence the water is conducted along a main with three branches to the tanks.

Shalimar.—Necessary repairs to the sandstone facing of the walls of the first terrace have been effected and the marble cascade cleaned of the cement which filled the carving.

It would be a great advantage if the little building near the Baoli, built by Ranjit Singh, and in which that intrepid explorer, Morecroft, slept on one occasion, could be evacuated by *malis*. The interior is in a filthy condition.

The appearance of the causeways has been much improved by the removal of sundry palms in wooden tubs.

AJMER.

Tahsil.—With the exception of the necessary furniture this building is now ready to receive the antiquities which it is intended to exhibit here.

Badshahi.—The conservation of this building is well advanced—the modern additions have been removed, and more than half of the colonnade, the condition of which was so unsafe, has been dismantled and rebuilt, every sound stone being reinserted in its original position.

R. FROUDE TUCKER,

Archæological Surveyor, Northern Circle.

APPENDIX A.—Statement showing the expenditure incurred on the conservation of ancient Muhammadan monuments in the United Provinces, Punjab and Ajmer, during the year ending 31st March 1908.

District.	Locality.	Name of work and description.	Amount of sanctioned estimate.	Allotment for the year 1907-08.	Amount spent during the year 1907-08.	Whether completed, in progress or proposed.
1	2	3	4	5	6	7
		I. - UNITED PROVINCES—	Rs.	Rs.	Rs. a. p.	
Muzaffarnagar.	Majhera ...	Special repairs to the tombs of <i>Sayed</i> Diwān Muhammad Khan, <i>Sayed</i> Saif Khan, <i>Sayed</i> Chhajju, <i>Sayed</i> Umar Nūr and octagonal well.	3,500	...	1,247 12 7	Completed.
		Annual repairs to tombs of <i>Sayed</i> Husain, <i>Sayed</i> Muhammad, <i>Sayed</i> Umar Nūr and <i>Sayed</i> Saif Khan.	100	...	100 0 0	Ditto.
Bareilly ...	Fatehganj, west of Dhaitaura village in Tahsil Bareilly, 12 miles west of Bareilly city.	Repairs to obelisk of red sandstone.	33	33	31 8 5	Ditto.
Bijnor ...	Jahanabad ...	Annual repairs to the tomb of Nawab Shujait Khan.	30	30	30 0 9	Ditto.
Moradabad	Amroha ...	Special repairs to great Baoli	1,275	...	323 3 2	Completed. The total expenditure incurred up to 31st March 1908 was Rs. 1,148-15-1.
Agra ...	The Taj, Agra	Restoring the <i>dulans</i> round the Taj quadrangle.	81,811	16,260	16,339 0 0	In progress. Rupees 36,985 spent up to end of 1906-07.
		Providing four marble seats for the gardens.	1,200	820	821 0 0	Completed.
		Special repairs to the Burj south of Jawab.	420	420	420 0 0	Ditto.
	The Fort ...	Restoring the Inner Delhi gate.	39,954	14,516	13,777 0 0	In progress. Rupees 3,289 spent in 1906-07.
		Levelling ground in front of Akbar's Palace.	2,678	2,678	2,057 0 0	In progress.
		Completing marble railing round the balcony of the Samman Burj.	1,370	1,370	1,427 0 0	Completed.
		Restoring in marble the channel in the floor of the chamber opposite to the Samman Burj.	200	200	198 0 0	Ditto.
		Restoring shell plaster and gilt roof of the pavilion to south of Khass Mahall.	11,362	11,141	500 0 0	Shell plaster is completed, but the gilding work has not been started as yet. Rupees 221 spent in 1906-07. Balance has been resumed.
		Restoring the brackets and balustrade on the east front of the King's bath.	1,467	1,467	1,466 0 0	Completed.
		Carried over	38,78 8 11	

(15)

APPENDIX A.—Statement showing the expenditure incurred on the conservation of ancient Muhammadan monuments in the United Provinces, Punjab and Ajmer, during the year ending 31st March 1908—(continued).

District.	Locality.	Name of work and description.	Amount of sanctioned estimate.	Allotment for the year 1907-08.	Amount spent during the year 1907-08.	Whether completed, in progress or proposed.
1	2	3	4	5	6	7
		I.—UNITED PROVINCES— (continued).	Rs.	Rs.	Rs. a. p.	
		Brought forward	38,738 8 11	...
	Sikandarah	Special repairs to the servants' houses and cattleyard.	199	199	195 0 0	Completed.
		Constructing a new road to the Dak Bungalow and a gate in the south wall of the garden.	4,279	4,279	4,206 0 0	Ditto.
		Restoring parts of west face of East False Gate.	16,058	8,000	7,957 0 0	In progress.
	Fatehpur-Sikri	Restoring the mother-of-pearl work in the canopy of Salim Chishti's tomb.	12,207	...	205 0 0	Completed.
		Restoring the floor in the Hakim's bath.	3,217	1,617	1,614 0 0	Ditto.
		Conservation of the Rang Mahall.	8,353	8,000	8,055 0 0	In progress.
		Restoring north-east Burj at Ram Bagh.	1,495	1,495	1,495 0 0	Completed.
		Special repairs to the great Idgah.	3,995	3,995	3,989 0 0	Ditto.
		Annual repairs to Archaeological buildings at the Taj Mahall.	2,000	2,000	2,288 0 0	
		Annual repairs to Archaeological buildings in the Fort.	3,063	3,063	2,936 0 0	
		Annual repairs to Archaeological buildings at Sikandarah.	918	918	1,091 0 0	
	Agra	Annual repairs to Archaeological buildings at Fatehpur Sikri.	5,946	5,946	5,005 0 0	
		Annual repairs to Archaeological buildings at Ram Bagh.	440	440	1,516 0 0	
		Annual repairs to Archaeological buildings, Itimad-ud-daulah.	460	460	102 0 0	
		Annual repairs to Archaeological buildings, Chini-ka-Rauza.	55	55	46 0 0	
		Annual repairs to Archaeological buildings, Firoz Khan.	105	105	269 0 0	
		Lal Bārdari (Museum) ...	226	226	291 0 8	Annual repairs.
		Kaisar Prasad (Deputy Commissioner's Court).	509	500	515 0 0	Ditto.
		Chhattar Manzil Palace ...	3,000	3,000	3,100 0 0	Ditto.
		Chhattar Manzil Palace ...	30,030	5,200	5,194 9 5	Reroofing in progress.
		Chhattar Manzil Palace ...	2,241	2,240	2,236 0 0	Ditto completed.
		Old Palace at Dilkusha ...	500	500	490 0 0	Annual repairs.
		Sikandar Bagh building ...	300	300	295 0 0	Ditto.
		Alam Bagh house ...	500	500	515 0 0	Ditto.
		Nawabi or Machhi Bhawan Bridge.	1,000	1,000	1,036 13 9	Ditto.
		Carried over	93,560 0 9	

N. B.—There are several other Muhammadan buildings in Lucknow on which annual repairs have been carried out by the Public Works department, but as they are not shown in Appendix V of the Public Works Department Manual of Orders they are not mentioned in the statement:

APPENDIX A.—Statement showing the expenditure incurred on the conservation of ancient Muhammadan monuments in the United Provinces, Punjab and Ajmer during the year ending 31st March 1908—(continued).

District.	Locality.	Name of work and description.	Amount of sanctioned estimate.	Allotment for the year 1907-08.	Amount spent during the year 1907-08.	Whether completed, in progress or proposed.
1	2	3	4	5	6	7
I.—UNITED PROVINCES— (concluded).			Rs.	Rs.	Rs. a. p.	
		Brought forward	93,560 0 9	
Hardoi	Shahabad ...	Maqbara of Nawáb Diler Khán.	200	200	207 0 0	Completed.
Bahraich	Bahraich ...	Constructing a marble stone enclosure wall inside Saiyid Masud's shrine.	9,773	125	125 0 0	Ditto.
Fyzabad	Fyzabad ...	Reroofing the north gate of the outer courtyard of the Bahu Begam's tomb.	2,124	2,097	1,718 0 0	In progress.
	Akbarpur ...	Reroofing the old Nawabi mosque in the compound of Akbarpur Tahsil.	541	96	96 0 0	Completed.
Allahabad	Allahabad ...	Annual repairs to the three tombs in the Khusrú Bagh.	130	130	126 0 0	Ditto.
Banda ...	Banda ...	Restoration of Jami Masjid	1,045	...	90 0 0	Completed. Rupees 896-13-11 spent during 1906-07.
Benares	Bakasia Kund, Benares City	Repairs to Battis Khamba ...	187	187	182 0 0	Completed.
	Benares City.	Madho Das ka Dharahra. Repairs to lightning-conductor.	50	50	50 0 0	Ditto.
Jaunpur	Jaunpur city	Conservation of ancient monuments.	10,337	3,604	3,453 0 0	Atala Masjid at a cost of Rs. 1,090. Amount spent last year, Rs. 1,465.
						Jami Masjid at a cost of Rs. 552. Amount spent last year Rs. 1,918.
						Lal Darwaza Masjid at a cost of Rs. 1,756. Amount spent last year, Rs. 3,102.
						Jhanjri Masjid at a cost of Rs. 42.
						Royal Cemetery at a cost of Rs. 13.
		Constructing a masonry drain at Jami Masjid.	1,088	1,088	1,087 0 0	All the above are completed.
		Repairs to the bed of the Gomti river at the stone bridge at Jaunpur.	2,961	1,574	1,578 0 0	Completed.
		Total, United Provinces	1,02,272 0 9	Ditto.
II.—PUNJAB. ORIGINAL WORKS.						
Delhi	Delhi Fort ...	Restoration of mosaics in the Throne Diwan-i-amm.	8,356	8,500	6,606 0 0	Work in progress. It will be completed by the 6th May 1908.
		Constructing a new museum in the Naubat Khana.	303	300	303 0 0	Completed.
		Certain petty works in connection with new museum in the Naubat Khana.	180	180	80 0 0	In progress.
		Filling in joints of stone work in Naubat Khana, east side.	178	178	177 0 0	Completed.
		Edging the water channel with sand stone.	14,532	8,500	11,228 0 0	In progress. About 200 feet length of drain and repair to duct remain to be done. Reallotment from Hayat Baksh garden, Preparation of ground.
		Carried over	18,394 0 0	

APPENDIX A.—Statement showing the expenditure incurred on the conservation of ancient Muhammadan monuments in the United Provinces, Punjab and Ajmer, during the year ending 31st March 1908—(continued).

District.	Locality.	Name of work and description.	Amount of sanctioned estimate.	Allotment for the year 1907-08.	Amount spent during the year 1907-08.	Whether completed, in progress or proposed.
1	2	3	4	5	6	7
Delhi— (continued).	II.—PUNJAB—(continued). ORIGINAL WORKS —(concluded).		Rs.	Rs.	Rs. a. p.	
	Brought forward	18,394 0 0	
	Nizam-ud-din	Four foot high wall behind Chausath Khamba.	172	172	170 0 0	Completed.
	Safdar Jang's Tomb.	Laying 4" earthenware pipes across Bajri path.	181	180	176 0 0	Ditto.
	Taga Khan's Tomb.	Providing a copper finial ...	151	150	43 0 0	In progress, but practically completed. The finial remains only to be put up.
	Jami Masjid ...	Constructing marble lamp posts.	3,295	900	684 0 0	In progress.
	Qutb ...	Constructing stone flagging round the tomb of Shah Altamash.	194	194	197 0 0	Completed.
	Isa Khan's Tomb.	Providing pakka irrigation channel	634	Awaited	302 0 0	Ditto.
	Delhi ...	Scaffolding for Nili Chhatra Temple.	35	35	35 0 0	Ditto.
	Repair works.					
	Delhi Fort ...	Restoration of Hayat Bakhs Garden.	20,580	9,000	9,121 0 0	Revised estimate Rs. 28,732. Total spent up to March 31st, 1908, was Rs. 28,228.
		Restoration of Naubat Khana	2,715	970	1,186 0 0	Completed.
		Restoration of Shah Burj	2,000	1,768 0 0	In progress, rebuilt up to springing of arch level.
	Humayun's Tomb.	Removal of partition walls in Rang Mahall.	79	79	81 0 0	Completed.
		Replacing the damaged marble flowers in the platform round the cenotaph.	294	294	297 0 0	Ditto.
		Rebuilding fallen east compound wall.	895	390	409 0 0	Ditto.
		Special repairs to Jama'at Khana	418	418	287 0 0	In progress, but practically completed.
	Nizam-ud-din	Certain restoration works at Nizam-ud-din's Tomb.	757	750	745 0 0	Completed.
		Restoration of Tombs of Jahanara, Babar and Muhammad Shah.	542	460	535 0 0	Ditto.
	Safdar Jang's Tomb.	Special repairs to—	402	400	334 0 0	In progress, but practically completed.
		Certain repairs to mosque ...	99	99	96 0 0	Completed.
	Qutb ...	Special repairs to Firoz Shah's Tomb at Hauz Khas.	320	320	180 0 0	In progress, approaching completion.
		Special repairs to Rai Pithora's Temple.	96	96	83 0 0	In progress, but practically completed.
		Special repairs to Prithi Raja's Temple, Jain colonnades.	168	...	64 0 0	Completed.
	Bagb Alam on Delhi Qutb road.	Special repairs to Shahab-ud-din's Tomb.	55	55	55 0 0	Ditto.
		Special repairs to Purana Qila mosque.	165	165	123 0 0	In progress, but practically completed.
	Purana Qila ..	Special repairs to Sher Mandil	89	89	84 0 0	Completed.
	Isa Khan's Tomb.	Repairing damaged wall of Haliman's garden.	78	78	78 0 0	Ditto.
		Special repairs to—	...	128	131 0 0	Ditto.
	Carried over	35,658 0 0	

APPENDIX A.—Statement showing the expenditure incurred on the conservation of ancient Muhammadan monuments in the United Provinces, Punjab and Ajmer, during the year ending 31st March 1908—(continued).

District.	Locality.	Name of work and description.	Amount of sanctioned estimate.	Allotment for the year 1907-08.	Amount spent during the year 1907-08.	Whether completed in progress or proposed.
1	2	3	4	5	6	7
Delhi— (concluded).	Daryaganj. ...	II.—PUNJAB—(concluded). Repair Works—(concluded). Brought forward ...	Rs.	Rs.	Rs. a. p.	
		Special repairs to Zinat-ul-Masjid.	152	152	153 0 0	Completed.
		Restoration of causeway to the Tomb of Muhammad Tugblaq Shah.	13,722	2,000	3,797 0 0	In progress, approaching completion to the extent of allotment for 1907-08.
		Restoration of Moth-ki-Masjid.	2,000	500	1,527 0 0	An additional Rs. 1,500 was reallocated from "Hayat Bakhsh Gardens, preparation of grounds" The expenditure represents value of ground acquired.
	Delhi.	Annual repairs to historical buildings in the Delhi district.	2,600	2,600	2,728 0 0	Completed.
	Shahdara ...	Carrying out certain restorations in Akbari Sarai.	10,124	600	472 6 7	Completed.
		Water supply to gardens of Jahangir's Tomb and Akbari Sarai.	4,607	4,600	3,670 1 9	Ditto.
		Watering grass plots in Akbari Sarai and Jahangir's Tomb.	3,321	3,000	3,132 11 8	Ditto.
		Improvements to gardens of Jahangir's Tomb.	16,341	600	705 0 11	Ditto.
		Renewing marble <i>jali</i> work and restoration of balustrades of Jahangir's Tomb.	6,887	6,800	6,692 5 4	Ditto.
Labore	The Fort, Lahore.	Carrying out certain improvements to Chhoti Khwabgah.	1,835	1,000	821 4 6	Ditto.
		Certain alterations to gardens in front of Chhoti Khwabgah.	200	200	195 0 0	Ditto.
	Lahore	Special repairs to historical buildings.	2,000	1,500	1,971 4 1	Ditto.
		Certain improvements to historical buildings (Diwan-i-amm and Jahangir's Tomb).	2,497	2,000	2,345 12 9	Ditto.
	Lahore ...	Annual repairs.				
		Annual repairs to Dai Anga's Mosque.			99 0 0	
	Shahdara ...	Annual repairs to Moti Masjid, Lahore Fort.			84 0 0	
		Annual repairs to Gateway, Gulab Bagh.			95 0 0	
	Lahore	Annual repairs to Jahangir's Tomb.			1,455 0 0	
		Annual repairs to Shish Mahall, Lahore Fort.	2,940	2,500	39 0 0	Completed.
Labore	Lahore	Annual repairs to Hazuri Bagh Baradari.			41 0 0	
		Annual repairs to Diwan-i-amm Lahore Fort.			176 0 0	
	Lahore	Annual repairs to Shalimar Gardens.			288 0 0	
		Annual repairs to Chhoti Khwabgah, Lahore Fort.			218 0 0	
	Lahore	Annual repairs to Ali Mardan's Tomb.			11 0 0	
		Carried over	66,374 15 7	

(19)

APPENDIX A.—Statement showing the expenditure incurred on the conservation of ancient Muhammadan monuments in the United Provinces, Punjab and Ajmer, during the year ending 31st March 1908—(concluded).

District.	Locality.	Name of work and description.	Amount of sanctioned estimate.	Allotment for the year 1907-08.	Amount spent during the year 1907-08.	Whether completed, in progress or proposed.
1	2	3	4	5	6	7
		II.—PUNJAB—(concluded.) Annual Repairs—(concl'd). Brought forward ...	Rs.	Rs.	Rs. a. p. 66,374 15 7	
Jullundur.	Dakhni ...	Annual repairs to Delhi Gateway.	394	300	299 2 0	} Completed.
	Nur Mahale ...	Annual repairs to Lahore Gateway.				
	Nakodar ...	Annual repairs to Abdul Mali's tomb.				
Dera Ghazi Khan.	Churatta ...	Annual repairs to Ghazi Khan's Tomb.	142	90	125 0 0	} Completed.
		Total, Punjab	66,799 1 7	
		III.—AJMER.				
Ajmer-Merwara.	Ajmer ...	Restoration of Badshahi buildings.	16,086	8,592	8,901 0 7	In progress.
		Converting old Tahsil into museum.	32,180	4,650	4,649 6 3	Ditto.
		Total, Ajmer	13,550 6 10	



APPENDIX B.—List of photographs taken during the year ending 31st March 1908.

Number.	Place.	Title.	Sizes of plates in inches.	Description.	Direction from which taken.
1550	Runkuta, district Agra	Tomb of Sarwar Sultan	8½ X 10	View showing interior of tomb	North-east.
1551	"	"	"	General view showing 1st and 2nd storeys	"
1552	"	"	8 X 8	General view showing missing part	East.
1553	"	"	"	General view of entrance gateway	"
1554	"	"	8½ X 6½	Detail view of 1st storey from courtyard	North-east.
1555	"	"	10 X 8	Detail view of south-east corner showing broken walls	South-east.
1556	Sikandarab, Agra	Tomb of Akbar	8½ X 6½	Detail view of east gateway	East.
1557	"	"	"	View of north-east tower showing missing chhatra	"
1558	Agra	Ram Bagh	12 X 10	View showing new screens after restoration	North-east.
1559	Jaunpur	Atala Masjid	8½ X 6½	Detail view showing new screens in north wing	North-west.
1560	"	"	10 X 8	Prayer chamber, General view of graveyard	East.
1561	"	Jami Masjid	"	General view of east façade of east gate before restoration	West.
1562	"	"	"	View showing new lintel adjoining east gateway	South-east.
1563	"	"	8½ X 6½	General view of new jali screens	East.
1564	"	Lal Darwaza Masjid	"	View showing details	South.
1565	"	"	10 X 8	General view	North.
1566	Rae Bareilly	Old Baoli	"	General view of gateway, west façade	North-west.
1567	"	"	"	General view of gateway, east façade	West.
1568	"	Old Fort	"	View showing details of large bricks and carved pillar	South-west.
1569	"	"	8½ X 6½	Saheli Burj no. 2. View showing newly built <i>dalan</i> s	South-east.
1570	"	Taj	12 X 10	Saheli Burj No. 2. View showing new fountain and channels.	"
1571	Agra	"	10 X 8	General view of upper part of Hathiya Paul, east façade, from terrace, after restoration.	North-west.
1572	"	Delhi Gate	12 X 10	General view	North.
1573	Agra Fort	"	"	General view	North-east.
1574	Delhi	Memorial slab to Charles Todd	10 X 8	General view	"
1575	Agra	Tomb of Sailani Shah	"	View of the platform above tomb after removal of the skylight	North-west.
1576	Shahdara, Lahore	Jahangir's Tomb	"	Portion of the railing restored	South-west.
1577	"	Anguri Bach	8½ X 6½	General view of the statue and tank	West.
1578	Agra	Statue of Queen Victoria	12 X 10	View of inscription	North-west.
1579	Phulel Katra, Tajganj, Agra	Zulf Mosque	"	View after removal of parapet round tank	"
1580	Lahore Fort	Shish Mahall	10 X 8	View showing repaired ceiling	East.
1581	"	"	12 X 10	General view of garden after repairs	West.
1582	"	Chhoti Khwabgah	10 X 8	View of screen in west wall after repair	North.
1583	Shahdara, Lahore	Naulakha Burj	"	General view of garden after restoration	East.
1584	"	Tomb of Jahangir	"	View of tank to south of tomb during repair	North.
1585	"	"	"	General view of garden after repair	North-east.
1586	"	Akbari Sarai	"	View showing channel and arcades, &c., after repair	North-west.
1587	"	"	"	View showing water channel on top of west wall during repair	East.
1588	"	Tomb of Jahangir	8½ X 6½	General view	South.
1589	Mehrpur near Lahore	Tomb of Nusrat Khan	10 X 8	Gateway leading to Sarai after repairs to plinth	South-east.
1590	Lahore	Tomb of Ali Mardan Khan	"	General view of the gateway	South.
1591	Shahdara, Lahore	Akbari Sarai	6½ X 4½	General view of garden after alterations	West.
1592	"	Tomb of Jahangir	10 X 8	General view of garden after alterations	"

1593	Shahdare, Lahore	Tomb of Jahangir	10 X 8	View showing tank after repairs	View showing new fountain and south causeway after repairs	West.	
1594	"	"	6½ X 4½	View showing north tank after repairs	View showing north tank after repairs	South.	
1595	"	Alfari Sarai	10 X 8	General view of Sarai after repairs	General view of Sarai after repairs	West.	
1596	"	Diwani-Amm	6½ X 8½	View showing plinth and brick piers to throne	View showing plinth and brick piers to throne	South-east.	
1597	Lahore Fort	Chhoti Khwabugh	"	Garden after repairs	Garden after repairs	East.	
1598	"	Hazari Bagh Pavilion	"	View showing repaired ceiling of north wing	View showing repaired ceiling of north wing	North.	
1599	Lahore	"	"	View showing repaired ceiling of west wing	View showing repaired ceiling of west wing	North-west.	
1600	"	"	"	General view showing excavation	General view showing excavation	South-west.	
1601	Agra Fort	Palace of Akbar	10 X 8	View showing modern additions in course of dismantling	View showing modern additions in course of dismantling	West.	
1602	"	"	"	General view	General view	South.	
1603	"	"	8½ X 6½	View showing west tank after repairs	View showing west tank after repairs	North-west.	
1604	Delhi	Tomb of Humayun	6½ X 4½	View showing south tank after repairs	View showing south tank after repairs	West.	
1605	"	"	"	View showing south-west tank during repair	View showing south-west tank during repair	South.	
1606	"	"	"	View showing south-west tank after repair	View showing south-west tank after repair	North-west.	
1607	"	"	"	General view of tomb showing Chhatris	General view of tomb showing Chhatris	South.	
1608	"	"	"	Detail of Chhatris showing tile work	Detail of Chhatris showing tile work	South-east.	
1609	Thanesar	Tomb of Sheikh Chilli	10 X 8	General view of tomb	General view of tomb	South.	
1610	"	"	"	Interior view of tomb	Interior view of tomb	South-west.	
1611	"	"	"	General view of exterior	General view of exterior	East.	
1612	"	Mosque south-west of Sheikh Chilli's tomb.	8½ X 6½	General view of east faCade	General view of east faCade	North.	
1613	"	"	"	Detail of a mihrab	Detail of a mihrab	South-east.	
1614	"	"	"	View of godowns	View of godowns	South.	
1615	"	Mosque at Kabul Bagh	10 X 8	General view of east faCade from courtyard	General view of east faCade from courtyard	East.	
1616	Panipat	"	"	General view of interior of prayer chamber	General view of interior of prayer chamber	West.	
1617	"	"	"	Mihrab showing inscription	Mihrab showing inscription	South-west.	
1618	"	Tomb of Isá Khán	6½ X 4½	General view of courtyard showing new dwarf wall	General view of courtyard showing new dwarf wall	South-east.	
1619	"	Chhatris between the tombs of Isá Khan and Humádn.	8½ X 6½	General view	General view	West.	
1620	Delhi	Mosque of Purana Qila	6½ X 4½	General view of west faCade	General view of west faCade	South-east.	
1621	"	Purana Qila Gateway	"	View of east faCade	View of east faCade	East.	
1622	"	"	"	Exterior view showing partitions	Exterior view showing partitions	North.	
1623	"	Rang Mahal	"	Interior view showing modern building	Interior view showing modern building	South.	
1624	Delhi Fort	"	"	General view	General view	South-west.	
1625	"	"	"	View of south channel	View of south channel	South.	
1626	"	Hira Mahall	10 X 8	General view	General view	South-west.	
1627	"	Hayat Bakshah garden	8½ X 6½	Detail view of courtyard	Detail view of courtyard	South.	
1628	"	Shams-i-Talib Mosque	6½ X 4½	Detail view of corner Chhatris	Detail view of corner Chhatris	North-west.	
1629	"	"	"	General view of gateway	General view of gateway	South-east.	
1630	"	"	"	After repairs	After repairs	South.	
1631	"	"	"	Showing broken parts	Showing broken parts	South.	
1632	Mihrauli, Delhi	Steps on south of courtyard	"	Before restoration	Before restoration	South-west.	
1633	"	"	"	View of platform after repairs	View of platform after repairs	South.	
1634	"	Alai Darwaza	8½ X 6½	Interior in course of repairs	Interior in course of repairs	South-east.	
1635	"	"	"	Interior in course of repairs	Interior in course of repairs	North-west.	
1636	"	"	10 X 8	Detail view of gateway	Detail view of gateway	South-east.	
1637	Quib, Delhi	"	"	General view of causeway	General view of causeway	South.	
1638	"	"	"	Detail of causeway during restoration	Detail of causeway during restoration	South.	
1639	"	"	"	"	"	"	"
1640	"	"	"	"	"	"	"
1641	"	"	"	"	"	"	"
1642	Tughlaqabad, Delhi	Tomb of Tughlaq Shah	6½ X 4½	"	"	"	"
1643	"	"	"	"	"	"	"
1644	"	"	"	"	"	"	"

APPENDIX B.—List of photographs taken during the year ending 31st March 1908—(concluded).

Number.	Place.	Title.	Sizes of plates in inches.	Description.	Direction from which taken.
1645	Delhi	Khirkhi Mosque	8½ X 6½	General view of roof showing domes	South-east.
1646	"	"	10 X 8	General view of east façade	"
1647	"	"	8½ X 8½	General view of south façade	South.
1648	"	"	10 X 4	Detail of <i>mishrab</i> in prayer chamber	East.
1649	"	"	6½ X 4	Detail of cracked columns	"
1650	"	"	"	View of courtyard	North-west.
1651	"	"	"	View showing broken north-east dome	"
1652	"	"	"	View showing south-west courtyard	South-west.
1653	"	"	8½ X 6½	General view from courtyard	"
1654	"	"	10 X 8	General view of courtyard showing new lamp posts	South-east.
1655	"	Mosque of Firoz Shah	8½ X 4½	General view of garden from roof of barracks	South-west.
1656	"	Jami Masjid	"	View of old baolis before removal of modern superstructure	East.
1657	"	Hayat Baksh Garden	"	View of north courtyard after demolition of modern buildings	North-east.
1658	"	"	"	Interior view showing modern partition wall in course of dismantling	North-west.
1659	"	"	"	Arcade in Fort wall from roof	South-east.
1660	"	"	"	West façade after demolition of Mudeen buildings	South-west.
1661	"	"	8½ X 6½	Bay of river front from ramparts of Akbar's Palace	West.
1662	"	"	10 X 8	Inscribed Tablets of water pipes. Roof of Jahangiri Mahall	South-east.
1663	"	"	8½ X 6½	General view of Chhatra	South.
1664	"	"	"	Detail view of <i>ja'i</i> screen	West.
1665	"	"	10 X 8	General view of garden	South-east.
1666	"	"	12 X 10	General view of river front	South-east.
1667	"	"	10 X 8	General view of Chhatra	North-west.
1668	"	"	6½ X 4½	View of Chhatra and garden from well	East.
1669	"	"	"	View of central west Chhatra	South-east.
1670	"	"	12 X 10	View of central tank	"
1671	"	"	8½ X 6½	View after removal of partitions from arches	"
1672	"	"	"	View from exterior showing the channel opened up	South.
1673	"	"	"	East causeway before restoration	North.
1674	"	"	"	View of pedestal behind cenotaph of Akbar	"
1675	"	"	10 X 8	Central tank showing new marble seats	East.
1676	"	"	"	General view of south façade before restoration	South-west.
1677	"	"	6½ X 4½	General view of south façade	South.
1678	"	"	"	View in south chamber	North.
1679	"	"	"	East façade	West.
1680	"	"	"	"	Sou. h-west.

(23)

APPENDIX C.—*List of drawings made in the office of the Archaeological Surveyor, Northern Circle, during the year ending 31st March 1908.*

Annual number.	Serial number.	Place.	Title.	Scale.
1	1280	Delhi Fort ...	Dewan-i-Amm. Mosaics in Throne ...	
2	1281	" " ...	" " " " " ...	
3	1282	" " ...	" " " " " ...	
4	1283	" " ...	" " " " " ...	
5	1284	" " ...	" " " " " ...	
6	1285	" " ...	" " " " " ...	
7	1286	" " ...	" " " " " ...	
8	1287	Agra Fort ...	Samman Barj. Detail of marble railing ...	1 inch = 1 foot.
9	1288	Agra ...	Taj Museum. Stand for photographs ...	2 inches = 1 foot.
10	1289	Lahore Fort	Shish Mahall: Proposed scheme for supporting ceiling.	$\frac{1}{2}$ inch = 1 foot.
11	1290	Fatehpur-Sikri	Steps to Buland Darwaza. Proposed new approach.	{ 1 inch = 12 feet. 1 inch = 3 feet.
12	1291	Delhi Fort ...	Hayat Baksh Gardens. Sketch design for new iron railing.	1 inch = 2 feet.
13	1292	Delhi ...	Design for Memorial to Charles Todd ...	1 inch = 1 foot.
14	1293	Lahore ...	Aktari Sarai, Shahdara. Plan showing proposed arrangement of trees.	Ditto.
15	1294	...	Design for a Hanging Lamp ...	No scale.
16	1295	Agra Fort ...	Ramp leading to Amar Singh Gate proposed to be demolished.	$\frac{3}{4}$ th inch = 1 foot.
17	1296	Delhi Fort ...	Detail of Mutakka post for proposed marble railing.	Full size.
18	1297	Lahore ...	Plan showing <i>jail</i> balustrades round the upper terrace of Hazuri Bagh Pavilion.	$\frac{1}{2}$ inch = 1 foot.
19	1298	Shahdara, Lahore	Plan showing Mutakka holes on the roof of Jahangir's Tomb.	Ditto.
20	1299	Delhi ...	Charles Todd Memorial. Full size detail ...	Full size.

APPENDIX D.—List of inscriptions taken during the year ending 31st March 1908.

Number, serial and locality.	Inscribed object.	Language and script.	Ruler's name and date.	Hand copy, photo, or rubbing.	Remarks.
1. Agra ...	Tomb stone in cemetery, Civil Lines, Agra.	Portuguese, Roman.	Sháhjahán A. H. 1038, A. D. 1642.	Rubbing	Records the death of a Portuguese Christian in 1628, A. D.
2. Do. ...	Ditto ditto ...	Ditto ...	Sháhjahán A. H. 1030, A. D. 1640.	Ditto ...	Records the death of another Portuguese Christian in 1640 A.D.
3. Do. ...	Ditto ditto ...	Persian, Nastálíq.	Jahángír A. H. 1011, A. D. 1611.	Hand copy.	Records the death of an Armenian Bishop in 1611, A. D., and mentions his piety.
4. Do. ...	Marble slab on the façade of inner arch of the Zulfá Mosque in the Phuláí Katrá, Táíganj, Agra.	Ditto ...	Sháh Alam A. H. 1196, A. D. 1781.	itto ...	Records the construction of a small mosque by Zulfá Sultán Bahádúr in A. H. 1196.
5. Do. ...	Marble slab on the northern wall of the arcade of the Zulfá Mosque in Phuláí Katrá, Táíganj, Agra.	Ditto ...	A. H. 1288, A. D. 1871.	Ditto ...	Records the construction of an arcade in front of the Zulfá Mosque by Buddha Khan, Subadar.
6. Do. ...	Marble slab fixed in the west wall of a room attached to the Zulfá Mosque in Phuláí Katrá, Táíganj Agra.	Arabic Naskh and Persian Nastálíq.	Aurangzeb A. H. 1073, A. D. 1664.	Rubbing and photo.	This marble slab is in the shape of a hand, and inscribed with a verse from the Qurán-Bismilláh, the Kal-mah, or sacred words of the Muhammadan confession of faith, and the name of Khwájah Muín-ud-dín Chistí of Ajmer, with the era given below as A. H. 1073, A. D. 1664.
7. Fatehpur-Sikri.	Red sandstone on the eastern wall of the central arch of the southern colonnade of the Fatehpur Mosque.	Arabic and Persian Nastálíq.	Akbar A. H. 1010, A. D. 1601.	Rubbing ...	Records the return of Akbar to Fatehpur-Sikri after he conquered the Deccan and Khándís.
8. Ditto ...	Red sandstone on the western wall of the above.	Ditto ...	Ditto ...	Ditto ..	Ditto ditto.
9. Ditto ...	Ditto ditto ...	Arabic, Tughrá.	Sháhjahán A. H. 1042, A. D. 1632.	Ditto ...	Contains the following names:—Allah, Muhammad, Abu Bakr, Umar, Usmán, Alí, Hasan, Husain. The name of the Tughrá writer or carver is written separately together with the era.
10. Bareilly (Rohilkhand).	Sandstone over the façade of the central arch in a mosque in old Bareilly.	Persian Nastálíq.	Akbar A. H. 987, A. D. 1579.	Hand copy	Records the construction of the mosque by the order of Akbar in 987 A. H., 1579 A. D.
11. Ditto ...	Sand stone over the façade of the central arch of the same mosque in old Bareilly below the inscription number 10.	Ditto ...	Ahmad Sháh A. H. 1164, A. D. 1750.	Ditto ...	Records the repairing of the mosque by Haq Dád Khán in 1164 A. H., 1750 A. D.
12. Ditto ...	In stucco over the façade of the gate of the cemetery in which the tomb of Nawab Háfíz Rahmat Khán lies.	Ditto ...	A. H. 1250, A. D. 1834 and A. H. 1309, A. D. 1891.	Ditto ...	Records the construction of the gate by Háfíz Muhammad Yar Khán, and its repairing by the Government through Mr. A. Cadell, Commissioner of Bareilly.
13. Ditto ...	In stucco over the façade of the enclosure of the tomb of Nawab Háfíz Rahmat Khán.	Ditto ...	A. H. 1250, A. D. 1834.	Ditto ...	Records the construction of the tomb of Nawab Háfíz Rahmat Khán by his daughter in 1834 A. D.

APPENDIX D.—List of inscriptions taken during the year ending 31st March 1908—(contd.).

Number, serial and locality.	Inscribed object.	Language and script.	Ruler's name, and date.	Hand copy photo. or rubbing.	Remarks.
14. Bareilly.	In stucco on the western arch of the Chhatrí, above the grave of the said Nawab.	Persian, Nastálíq.	Sháh Alam A. H. 1189, A. D. 1775.	Hand copy	Contains a chronogram in the Pushtu language, giving the date of Nawab Háfiz Rahmat Khán's death.
15. Delhi ...	Míhráb of sandstone in the Naubatkháná Museum, Delhi Fort.	Arabic, Naskh.	Altamash ...	Ditto ...	It belongs to the period of the early Patháns. and contains the name of Altamash who reigned from 1210 to 1235 A. D.
16. Do. ...	Ditto ditto ...	Ditto ...	Altamash A. H. 608, A. D. 1211.	Ditto ...	Contains verses from different chapters of the Qurán with the Kalmah or Muham-madan confession of faith and the era.
17. Do. ...	Circular stool of sandstone in the Naubatkháná Museum, Delhi Fort.	Ditto ...	Akbar A. H. 968, A. D. 1560.	Hand-copy and rubbing.	Contains the well-known passages from the Quarán—Bismillah and Ayat-ul-Kursi, with a Persian phrase, together with the era given in figure.
18. Do. ...	Slab of white marble in the Naubatkháná Museum.	Persian, Nastálíq.	Jahángír A. H. 1032, A. D. 1593.	Ditto ...	Gives a considerable account of a person named Mahmúd, the expenditure incurred in connection with the cemetery and other buildings erected by him, and the date, together with the writer's name.
19. Do. ...	Slab of white marble in the Naubatkháná Museum.	Ditto ...	Jahángír, A. H. 1031, A. D. 1621.	Hand-copy	Records the construction of Salimgarh Bridge by Jahangir in 1621 A. D., also the name of the man who superintended its construction and the name of the writer also.
20. Do. ...	Slab of red sandstone in the Naubatkháná Museum.	Ditto ...	Sháhjahán, A. H. 1052, A. D. 1642.	Ditto ...	Records the construction of a place named "Kháas Mahall," by the daughter of Zain Khán, one of the Generals of Akbar.
21. Do. ...	A stone of irregular shape inscribed on three sides, in the Naubatkháná Museum.	Arabic, Naskh.	Alamgir (Aurangzeb).	Ditto ...	Records the name of Aurangzeb and his accession, years given respectively as 47, 48 and 49.
22. Do. ...	Marble basin for Qadam Sharif in the Naubatkháná Museum.	Persian Nastálíq.	Akbar Shah II A. H. 1222, A. D. 1807.	Ditto ...	Records the construction of the marble basin in which the footprint of the prophet used to be placed.
23. Do. ...	Illuminated petition (framed) in the Naubatkháná Museum.	Ditto ...	Mirza Jahangir A. H. 1223 A. D. 1808.	Ditto ...	Records a petition presented to Mirza Jahangir, the elder son of Akbar Shah (II). The petitioner applied for a copy of the Sanad, which he had lost, and which recorded that the title of "Faujdar Khán Rafiq Jang," and the rank of four thousand foot and two thousand horses conferred upon Mir Ghalam was also given to his son, the applicant, as inheritance.

APPENDIX D.—*List of inscriptions taken during the year ending 31st March 1908—(concl'd.).*

Number, serial and locality.	Inscribed object.	Language and script.	Ruler's name and date.	Hand copy, photo, or rubbing.	Remarks.
24. Delhi ...	Illuminated Farman (framed) in the Naubatkhānā Museum.	Persian, Nas-tāliq.	Akbar Shah (II) A. H. 1221 A. D. 1806.	Hand copy	Records the presenting of the title of "Nāsir-ud-daulah Bahādur Alfjāng" on Colonel James Skinner by Akbar Shāh (II).
25. Do. ...	Illuminated Farman (framed) in the Naubatkhānā Museum.	Ditto	Akbar Shah (II) A. H. 1230 A. D. 1814.	Ditto	Records the grant of the permanent lease of the Rabupurah village, to Colonel James Skinner by Akbar Shah (II.)
26. Do. ...	Marble slab on the gateway of the Moth-ki-Masjid near Mubārakpūr, old Delhi.	Arabic, Kūfī	Sultan Sikan-dar Lodi, A. H. 894, A. D. 1488.	Photo.	Contains verses from the Qurān.
27. Do. ...	Marble slab on the same gateway	Ditto	Ditto	Ditto	Ditto.
28. Ajmer ...	Sandstone lintel to staircase in the back wall of the Arhāī Dīn-kā Jhonprā.	Sanskrit	Vigrāhā-rājā	Rubbing	Records the building of the temple by Vigrāhā-rājā (probably the 4th of that name).

MUHAMMAD SHUAIB.

APPENDIX E.

*List of public libraries, institutions, &c., which are supplied with reports of the
Archæological Survey.*

I.—COUNTRIES OUTSIDE INDIA.

UNITED KINGDOM.

British Museum Library, Great Russell Street, Bloomsbury, London.
Bodleian Library, Oxford.
London University Library, Imperial Institute, London, S. W.
Cambridge University Library, Cambridge.
Edinburgh University Library, Edinburgh.
Glasgow University Library, Glasgow.
Aberdeen University Library, Aberdeen.
Trinity College Library, Dublin.
Folklore Society, 11, Old Square Lincoln's Inn, London, W. C.
National Art Library, South Kensington Museum, London.
Royal Institute of British Architects, 9, Conduit Street, Hanover Square,
London, W.
Advocates' Library, Edinburgh.
The Royal Library, Windsor Castle, Berks.
Royal Society, Burlington House, Piccadilly, London.
Royal Society, Edinburgh.
Royal Irish Academy, 19, Dawson Street, Dublin.
National Library of Ireland, Leinster House, Kildare Street, Dublin.
Royal Asiatic Society, 22, Albemarle Street, London.
Society of Antiquaries of London, Burlington House, Piccadilly, W.
Royal Scottish Museum, Edinburgh, Scotland.
Society of Antiquaries of Scotland, National Museum of Antiquities, Queen
Street, Edinburgh.
Imperial Institute, London.
Indian Institute, Oxford.
Society for Protection of Ancient Buildings, 10, Buckingham Street, Adelphi,
W. C.
The Royal Academy of Arts, Burlington House, London.
Society for the promotion of Hellenic Studies, London.
Royal Anthropological Institute of Great Britain and Ireland, 3, Hanover
Square, W. London.

FRANCE.

Bibliothèque Nationale, Paris.
Institute de France, Paris.
Musée Guimet, 7, Place d'Iena, Paris.

GERMANY.

Bibliothek der Deutschen Morgenländischen, Gesellschaft, Halle (Saale),
Germany.
Royal Prussian Academy of Sciences, Berlin.
Kgl Preussische Akademie der Wissenschaften W. 35, Potsdamerstrasse, 120,
Berlin.
The Royal Museum for Ethnology, Berlin.
Königliche Gesellschaft der Wissenschaften zu Göttingen, Göttingen, Germany.

AUSTRIA.

Imperial Academy of Sciences, Vienna.
Hungarian Academy Buda-Pesth.

ITALY.

Biblioteca Nazionale, Vittorio Emanuele, Rome.
R. Biblioteca Nazionale, Centrale di Firenze.
British School at Rome.
American School of classical studies at Rome.
The Società Asiatica Italiana, Firenze.

OTHER COUNTRIES IN EUROPE.

Koninklijke Akademië van Wetenschappen te Amsterdam, Holland.
Royal Institute of Netherlands, India, the Hague, Holland.
Imperial Academy of Sciences (for the Asiatic Museum), St. Petersburg,
Russia.
Royal Library, Copenhagen, Denmark.
National Museum, Copenhagen, Denmark.
Académie Royale d'Archéologie de Belgique, Anvers.
University Library; Upsala, Sweden.
University Library; Christiania, Norway.
British School at Athens, Greece.
La Société Archéologique d'Athènes, Athens, Greece.

I.—COUNTRIES OUTSIDE INDIA—(concluded).

AMERICA.

American Oriental Society, 235, Bishop Street, New Haven, Conn., U. S. A.
Smithsonian Institution, Washington, D. C., U. S. A.

BRITISH COLONIES.

The Museum, Canterbury, New Zealand.
Literary and Historical Society, Quebec, Canada.
Melbourne Library, Melbourne.
University Library, Sydney, New South Wales.
Victoria Public Library, Perth, Western Australia.
Royal Asiatic Society, Ceylon Branch, Colombo.
Straits Branch, Royal Asiatic Society, Singapore.
Museum of Arabic Art, Cairo, Egypt.

FOREIGN COLONIES.

Directeur de l'Ecole Francaise d' Extreme Orient, Hanoi.
Bataviaasch Genootschap van Kunsten en Wetenschappen, Batavia.
Institut Francais D'Archéologie Orientale du Caire, Cairo, Egypt.
Ethnological Survey for the Philippine Islands, Department of Interior,
Manila.
North China Branch of the Royal Asiatic Society, Shanghai.

II.—INDIA.

(1) IMPERIAL.

Imperial Library, Calcutta.
Indian Museum, Calcutta.
*Press Room, Calcutta and Simla.
Central Library, Army Headquarters, Simla.

(2) PROVINCIAL.

MADRAS.

Secretariat Library, Fort St. George.
University Library, Madras.
Public Library, Madras.
Presidency College, Madras.
School of Art, Madras.
Government Central Museum, Madras.
Christian College Library, Madras.

BOMBAY.

Secretariat Library, Bombay.
University Library, Bombay.
Bombay Branch of the Royal Asiatic Society, Town Hall, Bombay.
School of Art, Bombay.
The College of Science, Poona.

BENGAL.

Secretariat Library, Writers' Buildings, Calcutta.
University Library, the Senate House, Calcutta.
Presidency College Library, 1, College Square, Calcutta.
Sanskrit College Library, 1, College Square, Calcutta.
Asiatic Society of Bengal, 57, Park Street, Calcutta.

UNITED PROVINCES.

Secretariat Library, P. W. D., Allahabad.
University Library, Allahabad.
Public Library, Allahabad.
Provincial Museum Library, Lucknow.
Sanskrit College, Benares.
Thomason College, Roorkee.

PUNJAB.

Secretariat Library, Public Works Department, Lahore.
Punjab Public Library, Lahore.
Museum Library, Lahore.
University Library, Lahore.
Government College Library, Lahore.
Delhi Museum and Institute, Delhi.

NORTH-WEST FRONTIER PROVINCE.

Secretariat Library, Peshawar.
Peshawar Museum, Peshawar.

BURMA.

Secretariat Library, Rangoon.
The Bernard Free Library, Rangoon.
The Phayre Museum, Rangoon.

* Director-General's Report, Part II.

(29)

II.—INDIA—(*concluded*).

CENTRAL PROVINCES.

Secretariat Library, Nagpur.
Museum Library, Nagpur.

ASSAM.

Secretariat Library, Shillong.

COORG.

The Chief Commissioner of Coorg's Library, Bangalore.

NATIVE STATES.

Hyderabad.

The Resident's Library, Hyderabad.

Central India.

Library of the Agent to the Governor General, Indore.
Librarian, Dhar Museum Library, Dhar.
Rajkumar College, Indore.

Rajputana.

Library of the Chief Commissioner and Agent to the Governor General,
Ajmer.
College Library, Ajmer.
Public Works Department Secretariat Library, Rajputana.

Baroda.


Library of the Resident at Baroda.

AGRA - THE TAJ.




Plate 1.

AGRA—THE TAJ.




The Central Tank showing new seats.




The Samman Burj showing marble railing.

DELHI—THE FORT.




The Rang Mahal after removal of partitions, showing old channels and fountain.

LAHORE TOMB OF JAHANGIR AT SHAHJAHANABAD




(a). Before restoration




(b). After restoration

and Mrs. Thompson College, Lucknow



(a). Before restoration of balustrade and gardens.



(b). After restoration of balustrade and gardens.

12

